FOP Status

Current Status of FOP

1 Status
[last updated 20th November 2002]

Planning and branches of FOP development

This is the development status of FOP. A branch has been created for maintenance releases
while the development is done to address various performance and design issues.

2 Development Status

Development for 1.0DR1 is addressing the design issues for layout and performance. The
new design focusing on making it possible to be conformant to the spec and be able to handle
large documents. The development effort is roughly 50% towards a devel opers rel ease.

The developers release should have the following: similar functionality to previous FOP
releases, arough APl and a suitable design for developers to work on more functionality.

The timing of these events depends on progress made so it is not possible to predict any

dates.
Binaries
fop.jar
hyphention (in fop.jar)
batik.jar
bsf.jar
xalan.jar

xerces.jar

Linesof code using "find . -iname "* .java" | xargs cat | wc -

org.apache.fop.*

org.apache.fop.fo.*

1,962 kb
717 kb
2,164 kb
106 kb

883 kb
1,809 kb
67479
13186 (20%)
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org.apache.fop.layoutmgr.* 7913 (12%)
org.apache.fop.area.* 3722 (5.5%)
org.apache.fop.render.* 8210 (12%)
org.apache.fop.pdf.* 9481 (14%)

Filesusing "find . -iname "* java"' | wc -|"

org.apache.fop.* 442
org.apache.fop.fo.* 125 (28%)
org.apache.fop.layoutmgr.* 35 (8%)
org.apache.fop.area.* 37 (8%)
org.apache.fop.render.* 39 (9%)

3 Maintenance Status

Latest maintenance release will be FOP 0.20.5 on TBA. See release notes for more details.
Releases will be made periodically to address minor bugs and compatibility.

Binaries

fop.jar 1,992 kb
hyphention (in fop.jar) 746 kb
batik.jar 2,119 kb
bsf.jar 106 kb
xalan.jar 1,007 kb
xerceslmpl.jar 813 kb
xml-apis.jar 112 kb

Linesof code using "find . -iname "* java" | xargs cat | wc -I"

org.apache.fop.* 69610
org.apache.fop.fo.* 14660 (21%)
org.apache.fop.layout.* 7154 (10%)
org.apache.fop.render.* 16260 (23%)
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org.apache.fop.pdf.*

Filesusing "find . -iname"* java"' | wc -I"
org.apache.fop.*
org.apache.fop.fo.*
org.apache.fop.layout.*
org.apache.fop.render.*

org.apache.fop.pdf.*

7938 (11%)

394

122 (31%)
49 (12%)
48 (12%)
50 (13%)
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